

R.S. INFRAPROJECTS PVT. LTD.

(An ISO 9001:2015 Certified Company)

Registered Office: H-70, Lane W-10, Sainik Farms, New Delhi-110062 Corporate Office: B - 133, Sector - 2, Noida - 201 301 Tel: 0120-4779800, Fax: 0120-4779801,

E-mail: projects.power@rsinfra.in, Website: www.rsinfra.in

CIN: U28112DL2005PTC140621



Ref: RSIPL/UIL/CORE/GR-257/001

Date. 19.04.20

To,
Mr. Sunil Agarwal
General Manager (Core Marketing & sales)
M/s Utkarsh India Limited.,
Kolkata.

Subject:- IC Revalidation and delivery of 655 MT Steel Structure under CORE GR-257 Project.

Ref:

- (1) CORE LOA no. ELCORE/T/OHE/Group-257/287, Dtd. 04/09/2018.
- (2) PO no. RSIPL/LOA/18-19/CORE/Gr-257/001, Dtd. 26/10/2018.
- (3) RSIPL/LOA/18-19/CORE/Gr-257/MC/009/MC-7. Dtd. 30/01/2020,
- (4) RSIPL/LOA/18-19/CORE/Gr-257/MC/009/MC-8 Dtd. 06/02/2020.
- (5) RSIPL/LOA/18-19/CORE/Gr-257/MC/009/MC-9 Dtd. 14/02/2020.
- (6) RITES IC no. E/RE/E18090683/NKJ. Dtd. 21/03/20.

Dear Sir,

In view of the above mentioned references the requirement of 655 MT Steel Structure was given to you on Dtd. 30.01.20, 06.02.20 & 14.02.20 against which the IC was released on dtd. 21.03.20. However with the unprecedented situation of COVID-19 across the globe and lockdown instruction by the government, the material could not get delivered at Site as planned.

Since the Railway Electrification work is of national importance and with the issuance of guidelines by the Government on dtd. 12.04.20 it is requested you to pls. dispatch the material at the earliest so as to meet the early delivery at site and further development in RE work. Also since the IC is getting expired tomorrow i.e, 20.04.20, it is requested you to pls. get it revalidated by RITES under Force Majeure Condition.

Thanking you and looking forward to your positive response as always.

Yours Sincerely,

Vijay Kumar Singh

(Senior Procurement Engineer)

R.S Infraprojects Pvt. Ltd.

